
EXHIBIT 300 UII 005-000000018

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2011-09-22
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-08-01
Date of Last Exhibit 300A Update:  2012-08-01
Date of Last Revision:  2012-08-01

Agency: 005 - Department of Agriculture        Bureau: 45 - Agricultural Marketing Service

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Web-Based Supply Chain Management (WBSCM)

2. Unique Investment Identifier (UII): 005-000000018

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Web Based Supply Chain Management (WBSCM) system is an integrated
Internet-based commodity acquisition, distribution, and tracking system, built on System
Application and Products (SAP) commercial software, that is critically needed by USDA
agencies and United States Agency for International Development (USAID) for the commodity
distribution program that provides over 4.5 million tons of food (involving over 200
commodities across eight programs) to targeted populations in the U.S. and abroad.  The
program serves over 30 million Americans and is administered through 55 State Distributing
Agencies (SDA) and 92 Indian Tribal Organizations (ITO).  International aid programs serve
over 280 million people in 60 countries and support the global UN World Food Program, with
aid provided through 70 foreign governments and 30 private voluntary organizations (PVOs).  
The commodity programs serve a dual mission and purpose:  (1) strengthening American
agriculture through surplus removal, price support, and other means; and (2) strengthening
food security by distributing commodities to schools and other recipient agencies that serve
the needy throughout the world under an array of domestic and foreign feeding programs
operated by USDA and USAID.   WBSCM is a mission critical system that supports
commodity operations for the Agricultural Marketing Service (AMS), the Food and Nutrition
Service (FNS), the Farm Service Agency (FSA), the Foreign Agricultural Service (FAS), and
the U.S. Agency for International Development (USAID).
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2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 There were no performance gaps.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 1. WBSCM was deployed using a phased implementation approach as recommended by
OMB.   2. The WBSCM functionality was deployed using a multi-staged business plan based
on the operational execution of USDA business processes.   3. The recipient users began
entering orders in WBSCM.   4. Commodity business partners and vendors were given
access to WBSCM to prepare for the issuance of solicitations and the entering of bids.   5.
The first contracts were awarded.  6. Deliveries of product purchased in WBSCM began.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 FOR CY  1. Create SOW to assess path forward to upgrade SAP. 2. Create team to develop
strategies to move forward on assessment path forward. 3. A-123 Assessment FOR BY 1.
Technology refresh of software. 2. Move to Cloud computing or replace hardware. 3. Assess
and implement corrective actions for user satisfaction.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-08-17
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $1.8 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $94.7 $5.1 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $4.2 $0.2 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $100.7 $5.3 0 0

O & M Costs: $7.0 $23.1 $23.7 $24.5

O & M Govt. FTEs: $2.6 $2.8 $2.7 $2.8

Sub-Total O & M Costs (Including Govt.
FTE):

$9.6 $25.9 $26.4 $27.3

Total Cost (Including Govt. FTE): $110.3 $31.2 $26.4 $27.3

Total Govt. FTE costs: $6.8 $3.0 $2.7 $2.8

# of FTE rep by costs: 57 21 18 18

Total change from prior year final
President’s Budget ($)

$1.3 $7.1

Total change from prior year final
President’s Budget (%)

4.50% 36.90%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Increased funding is needed to support technology refresh for SAP.  Current version of SAP is
five years old.  We need to assess the current system and revise business practices that utilize
system custom code to return to and maximum COTS functionality in order to facilitate easier,
more streamlined future technology refreshes. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4732 GSTFMGBPA
100001CO05

GSTFMGBPA1
00001

4735

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The system is in Operations and Maintenance not requiring Earned Value Management. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2011-09-22 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

FY12-01 FY12 Operations Operations and Maintenance
support activities.

FY12-02 FY12 Business Assessment Maximize SAP functionality,
eliminate custom code.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

FY12-01 FY12 Operations

FY12-02 FY12 Business
Assessment

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Customer access to
system during

business hours.

percent Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.990000 99.000000 Monthly

3 second or less
system response.

percent Technology -
Efficiency

Over target 95.000000 95.000000 98.710000 95.000000 Monthly

System availability
24x7 except for

planned outages.

percent Technology -
Reliability and

Availability

Over target 97.000000 97.000000 99.890000 97.000000 Monthly

Overall customer
satisfaction.

percent Customer Results -
Service Quality

Over target 75.000000 80.000000 84.000000 80.000000 Quarterly

Electronic invoicing
enabling on time

payments.

percent Mission and Business
Results -

Management of
Government
Resources

Over target 90.000000 0.000000 0.000000 90.000000 Quarterly
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